

CRONOGRAMA DE DESEMBOLSOS

OBRA: EJECUCION DE CARPETA ASFALTICA EN BARRIO EL VINALAR

UBICACION: BARRIO EL VINALAR

AÑO	MESES	FINANC. PROVINCIA	FINANC. NACION	PARCIAL MENSUAL	ACUMULADO
2016	1		7.715.434,95	7.715.434,95	7.715.434,95
	2		14.060.222,36	14.060.222,36	21.775.657,31
	3		14.930.711,77	14.930.711,77	36.706.369,08
	4		17.035.246,31	17.035.246,31	53.741.615,39
	5		5.185.313,89	5.185.313,89	58.926.929,29
	6		2.611.468,22	2.611.468,22	61.538.397,51
	7		2.611.468,22	2.611.468,22	64.149.865,73
	8		2.611.468,22	2.611.468,22	66.761.333,96